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ESTIMATE RUN 11/15/2016

ESTIMATE SUMMARY 11:27:34

CONTID: C19654         ESTIMATE NO: 0012 PROG 2005

PCN: 19654-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 47 FROM DILLION DR TO PCCP SECTION, MP 0.095-3.085 PERCENT TIME:

PROJECT NO: STA0471-100                   

US 47 ST PUEBLO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,420,903.68 PARTICIPATING $ $ 174,070.25

AWARD PROJECT AMT: 6,492,856.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,249.22

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.96%

2,866.06

174,070.25

171,821.03

171,821.03

$

$

$

$

6,418,037.62

0.00

6,418,037.62

0.00

6,418,037.62

-6,500.00

0.00

6,411,537.62

0.00

AMOUNT DUE 6,411,537.62 171,821.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 171,821.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

533.0 TIME ALLOW: 9/23/2016 ??:??:??

ORIG TIME ALLOW: 10/5/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2015

09/15/2016

09/15/2016

11/15/2016

02/12/2015

02/25/2015

03/26/2015

04/02/2015
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 324.000

0.000

202-00090  
 

1,159.92324.000

0.00

324.000

EACH

3.58000

0010 Removal of Median Cover 151.010

0.000

202-00195  
 

2,712.14151.010

0.00

151.010

SY  

17.96000

0015 Removal of Sidewalk 369.080

-0.080

202-00200  
 

3,638.34369.000

-0.79

369.000

SY  

9.86000

0020 Removal of Curb and Gutter 1,249.000

0.000

202-00203  
 

11,303.451,249.000

0.00

1,249.000

LF  

9.05000

0025 Removal of Concrete Curb Ramp 221.560

0.440

202-00206  
 

4,775.22222.000

9.46

222.000

SY  

21.51000

0030 *Removal of Asphalt Mat 81.050

0.000

202-00220  
 

426.3281.050

0.00

81.050

SY  

5.26000

0035 *Removal of Asphalt Mat (Planing) 185,002.550

-0.550

202-00240  
 

275,652.98185,002.000

-0.82

185,002.000

SY  

1.49000

0040 *Removal of Pavement Marking 0.000

783.000

202-00250  
 

1,158.84783.000

1,158.84

783.000

SF  

1.48000

0045 *Removal of Ground Sign 79.000

0.000

202-00810  
 

4,714.7279.000

0.00

79.000

EACH

59.68000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

35.81000

0055 *Removal of Pull Box 15.000

0.000

202-00827  
 

782.4015.000

0.00

15.000

EACH

52.16000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 Rem Median Barrier 263.000

0.000

202-01180  
 

18,936.00263.000

0.00

263.000

LF  

72.00000

0060 Unclassified Excavation (Complete In Place) 49.360

0.640

203-00010  
 

2,609.0050.000

33.40

50.000

CY  

52.18000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

119.04000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

102.46000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

139.21000

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

144.90000

0085 Topsoil 0.000

604.000

207-00205  
 

26,002.20604.000

26,002.20

604.000

CY  

43.05000

0090 *Erosion Log Type 1 (12 Inch) 430.000

50.000

208-00002  
 

3,038.40480.000

316.50

480.000

LF  

6.33000

0095 *Aggregate Bag 250.000

0.000

208-00035  
 

1,420.00250.000

0.00

250.000

LF  

5.68000

0100 *Concrete Washout Structure 3.000

0.000

208-00045  
 

2,553.963.000

0.00

3.000

EACH

851.32000

0105 *Storm Drain Inlet Protection (Type I) 48.000

0.000

208-00051  
 

465.6048.000

0.00

48.000

LF  

9.70000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

10.65000

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,637.62000

0120 *Removal and Disposal of Sediment (Labor) 63.000

6.000

208-00103  
 

3,263.7069.000

283.80

69.000

HOUR

47.30000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

88.68000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

144.90000

0135 Removal of Trash 5.000

0.000

208-00107  
 

219.255.000

0.00

5.000

HOUR

43.85000

0140 *Erosion Control Supervisor 228.000

16.000

208-00205  
 

11,541.20244.000

756.80

244.000

HOUR

47.30000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

59.68000

0150 *Reset Pedestrian Push Button 20.000

2.000

210-00860  
 

3,187.8022.000

289.80

22.000

EACH

144.90000

0155 *Modify Guardrail 4,813.000

0.000

210-04030  
 

37,108.234,813.000

0.00

4,813.000

LF  

7.71000

0155 MATERIAL ALLOWANCE Modify Guardrail 0.000

0.000

0.000.000

0.00LF  

2.27970
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 Modify Inlet 2.000

0.000

210-04020  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0160 *Adjust Guardrail 1,000.000

0.000

210-04200  
 

4,710.001,000.000

0.00

1,000.000

LF  

4.71000

0165 *Seeding (Native) 0.050

0.730

212-00006  
 

3,689.060.780

3,452.59

1.280

ACRE

4,729.57000

0170 *Mulching (Weed Free Hay) 0.000

0.730

213-00002  
 

1,355.140.730

1,355.14

0.730

ACRE

1,856.36000

0175 *Mulch Tackifier 0.000

100.000

213-00061  
 

378.00100.000

378.00

100.000

LB  

3.78000

0180 *Soil Retention Blanket (Biodegradable Straw/Coconut) 247.000

0.000

216-00042  
 

832.39247.000

0.00

247.000

SY  

3.37000

0185 Removal of Nests 3.000

0.000

240-00010  
 

330.543.000

0.00

3.000

HOUR

110.18000

0190 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

23.42000

0195 Aggregate Base Course (Class 6) 109.300

-0.300

304-06007  
 

9,138.56109.000

-25.15

109.000

CY  

83.84000

0200 Aggregate Base Course (Class 6) (Special) 618.000

0.000

304-06008  
 

11,204.34618.000

0.00

618.000

CY  

18.13000

0205 Hot Mix Asphalt (Patching) (Asphalt) 149.980

5.620

403-00720  
 

24,827.54155.600

896.73

155.600

TON 

159.56000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 28,958.880

0.000

403-34871  
 

2,074,324.5728,958.880

0.00

28,958.880

TON 

71.63000

0215 Emulsified Asphalt (Slow-Setting) 8,535.000

0.000

411-10255  
 

41,736.158,535.000

0.00

8,535.000

GAL 

4.89000

0220 *Drilled Caisson (18 Inch) 78.000

0.000

503-00018  
 

6,328.9278.000

0.00

78.000

LF  

81.14000

0225 *Median Terminal 7.000

0.000

606-01460  
 

28,000.497.000

0.00

7.000

EACH

4,000.07000

0225 MATERIAL ALLOWANCE Median Terminal 0.000

0.000

0.000.000

0.00EACH

2,261.56000

0226 15 In RCP (CIP) 0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

87.00000

0230 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.29000

0235 *Concrete Sidewalk 322.700

0.300

608-00000  
 

19,583.49323.000

18.19

323.000

SY  

60.63000

0240 *Concrete Curb Ramp 399.400

6.600

608-00010  
 

45,236.52406.000

735.37

406.000

SY  

111.42000

0245 *Curb Type 2 (Section B) 252.000

0.000

609-20010  
 

8,426.88252.000

0.00

252.000

LF  

33.44000

0250 *Curb and Gutter Type 2 (Section I-B) 563.000

0.000

609-21010  
 

17,880.88563.000

0.00

563.000

LF  

31.76000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Curb and Gutter Type 2 (Section II-B) 660.000

0.000

609-21020  
 

22,690.80660.000

0.00

660.000

LF  

34.38000

0260 *Median Cover Material (Patterned Concrete) 1,611.000

0.000

610-00020  
 

20,717.461,611.000

0.00

1,611.000

SF  

12.86000

0265 *Delineator (Type I) 281.000

0.000

612-00001  
 

5,367.10281.000

0.00

281.000

EACH

19.10000

0270 *Delineator (Type II) 113.000

0.000

612-00002  
 

2,292.77113.000

0.00

113.000

EACH

20.29000

0275 *Delineator (Type III) 51.000

0.000

612-00003  
 

1,095.4851.000

0.00

51.000

EACH

21.48000

0276 Delin (Flex) (Flat Mount) 36.000

0.000

612-00037  
 

3,060.0036.000

0.00

36.000

EACH

85.00000

0280 *2 Inch Electrical Conduit 208.000

0.000

613-00200  
 

1,807.52208.000

0.00

208.000

LF  

8.69000

0285 *Pull Box (16"x24"x12") 14.000

0.000

613-07026  
 

7,302.9614.000

0.00

14.000

EACH

521.64000

0290 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

2,608.233.000

0.00

3.000

EACH

869.41000

0295 *Sign Panel (Class I) 178.000

0.000

614-00011  
 

3,611.62178.000

0.00

178.000

SF  

20.29000

0300 *Sign Panel (Class II) 980.000

0.000

614-00012  
 

21,050.40980.000

0.00

980.000

SF  

21.48000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

1,909.768.000

0.00

8.000

EACH

238.72000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

68.000

0.000

614-01573  
 

26,378.5668.000

0.00

68.000

EACH

387.92000

0315 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

3,819.528.000

0.00

8.000

EACH

477.44000

0320 *Rumble Strip 34,188.000

0.000

614-80385  
 

10,598.2834,188.000

0.00

34,188.000

LF  

0.31000

0325 *Traffic Signal Pedestal Pole Steel 21.000

0.000

614-84000  
 

36,515.0121.000

0.00

21.000

EACH

1,738.81000

0330 Truck with Mounted Attenuator and Flashing Arrow Panel 2.000

0.000

614-85045  
 

18,212.922.000

0.00

2.000

EACH

9,106.46000

0335 *Detour 0.650

0.350

621-00425  
 

208,496.001.000

72,973.60

1.000

L S 

208,496.00000

0340 *Construction Surveying 1.000

0.000

625-00000  
 

15,359.531.000

0.00

1.000

L S 

15,359.53000

0345 *Mobilization 1.000

0.000

626-00000  
 

379,882.421.000

0.00

1.000

L S 

379,882.42000

0346 Mobilization (w/o Autopay) 0.756

0.244

626-00100  
 

93,093.001.000

22,714.69

1.000

L S 

93,093.00000

0350 *Public Information Services 0.800

0.200

626-01000  
 

13,365.691.000

2,673.14

1.000

L S 

13,365.69000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Epoxy Pavement Marking (Special) 571.000

39.000

627-00007  
 

129,826.30610.000

8,300.37

610.000

GAL 

212.83000

0360 *Pavement Marking Paint (Waterborne) 1,051.100

0.000

627-00011  
 

44,114.671,051.100

0.00

1,051.100

GAL 

41.97000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,041.000

0.000

627-30405  
 

19,695.721,041.000

0.00

1,041.000

SF  

18.92000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,042.000

436.000

627-30410  
 

63,542.824,478.000

6,186.84

4,478.000

SF  

14.19000

0375 *Flagging 3,012.500

82.500

630-00000  
 

75,146.603,095.000

2,003.10

3,095.000

HOUR

24.28000

0380 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

2.43000

0385 *Traffic Control Inspection 165.000

1.000

630-00007  
 

30,233.58166.000

182.13

166.000

DAY 

182.13000

0390 *Traffic Control Management 137.000

8.000

630-00012  
 

224,474.50145.000

12,384.80

145.000

DAY 

1,548.10000

0395 *Flashing Beacon (Solar) 12.000

0.000

630-80002  
 

21,855.4812.000

0.00

12.000

EACH

1,821.29000

0400 *Barricade (Type 3 M-B) (Temporary) 12.000

0.000

630-80336  
 

1,457.0412.000

0.00

12.000

EACH

121.42000

0405 *Construction Traffic Sign (Panel Size A) 66.000

0.000

630-80341  
 

1,201.8666.000

0.00

66.000

EACH

18.21000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Construction Traffic Sign (Panel Size B) 249.000

0.000

630-80342  
 

6,045.72249.000

0.00

249.000

EACH

24.28000

0415 *Construction Traffic Sign (Special) 9.000

0.000

630-80344  
 

218.529.000

0.00

9.000

SF  

24.28000

0420 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

0.000

EACH

242.84000

0425 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

38,854.248.000

0.00

8.000

EACH

4,856.78000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

8,742.186.000

0.00

6.000

EACH

1,457.03000

0435 *Drum Channelizing Device 122.000

0.000

630-80360  
 

1,481.08122.000

0.00

122.000

EACH

12.14000

0440 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

364.2020.000

0.00

20.000

EACH

18.21000

0445 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

18.21000

0450 Concrete Barrier (Temporary) 810.000

0.000

630-80370  
 

13,656.60810.000

0.00

810.000

LF  

16.86000

0455 *Traffic Cone 275.000

120.000

630-80380  
 

959.85395.000

291.60

395.000

EACH

2.43000

0460 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,477.991.000

1,477.99

1.000

L S 

1,477.99000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Impact Attenuator (Temporary) 210.000

0.000

630-85011  
 

12,749.10210.000

0.00

210.000

DAY 

60.71000

0470 *Mobile Attenuator 142.000

0.000

630-85041  
 

12,930.52142.000

0.00

142.000

DAY 

91.06000

0475 *Night Work Lighting 1.000

0.000

632-00000  
 

31,755.291.000

0.00

1.000

L S 

31,755.29000

0480 F/A TRANSVERSE CRACK REPAIR 68,217.010

0.000

700-70034  
 

68,217.0168,217.010

0.00

68,217.010

F A 

1.00000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 13,598.120

0.000

700-70016  
 

13,598.1213,598.120

0.00

13,598.120

F A 

1.00000

0500 F/A Roadway Smoothness Incentive 46,665.350

0.000

700-70018  
 

46,665.3546,665.350

0.00

46,665.350

F A 

1.00000

0505 F/A Asphalt Cement Cost Adjustment 123,543.180

0.000

700-70019  
 

123,543.18123,543.180

0.00

123,543.180

F A 

1.00000

0510 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0515 F/A Quality Incentive Payment 23,596.930

0.000

700-70025  
 

23,596.9323,596.930

0.00

23,596.930

F A 

1.00000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0526 Added Item (Dollar)/ Item 403 Apshalt Binder Price 
Reduction

0.000

-1.000

900-00006  
 

-1,750.17-1.000

-1,750.17

-1.000

DOL 

1,750.17000

CAT 4,632,142.45163,098.154,635,008.58CURRENT AMT0200 $ $ $

CAT NO0300 K-18-FN 

0530 *Removal of Asphalt Mat (Planing) 1,522.070

-0.070

202-00240  
 

2,267.781,522.000

-0.10

1,522.000

SY  

1.49000

0535 *Removal of Expansion Device 115.000

0.000

202-00504  
 

16,830.25115.000

0.00

115.000

LF  

146.35000

0540 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 210.670

0.000

403-34871  
 

15,090.29210.670

0.00

210.670

TON 

71.63000

0545 *Temporary Bridge Deck 560.000

0.000

509-08120  
 

55,076.00560.000

0.00

560.000

SF  

98.35000

0550 *Bridge Expansion Device (0-4 Inch) 115.000

0.000

518-01004  
 

37,026.55115.000

0.00

115.000

LF  

321.97000

0555 *Sawing and Sealing Bridge Joint 115.000

0.000

518-03000  
 

2,423.05115.000

0.00

115.000

LF  

21.07000

0560 *Concrete Class D (Bridge) (Special) 19.000

0.000

601-03041  
 

44,490.0219.000

0.00

19.000

CY  

2,341.58000



CONTID: C19654         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0300 K-18-FN 

0565 *Reinforcing Steel (Epoxy Coated) 960.000

0.000

602-00020  
 

1,344.00960.000

0.00

960.000

LB  

1.40000

CAT 174,547.94-0.10174,547.94CURRENT AMT0300 $ $ $

CAT NO0301 K-18-GC 

0570 *Removal of Asphalt Mat (Planing) 1,178.390

-0.390

202-00240  
 

1,755.221,178.000

-0.58

1,178.000

SY  

1.49000

0575 *Structure Backfill (Flow-Fill) 2.000

0.000

206-00065  
 

3,044.062.000

0.00

2.000

CY  

1,522.03000

0580 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 179.860

0.000

403-34871  
 

12,883.37179.860

0.00

179.860

TON 

71.63000

0585 *Bridge Expansion Joint (Asphaltic Plug) 91.000

0.000

518-01001  
 

15,981.4291.000

0.00

91.000

LF  

175.62000

0590 *Sawing and Sealing Bridge Joint 91.000

0.000

518-03000  
 

1,917.3791.000

0.00

91.000

LF  

21.07000

CAT 35,581.44-0.5835,581.44CURRENT AMT0301 $ $ $

CAT NO0302 K-18-FO 

0595 *Removal of Asphalt Mat (Planing) 2,671.170

-0.170

202-00240  
 

3,979.792,671.000

-0.25

2,671.000

SY  

1.49000

0600 *Removal of Expansion Device 99.000

0.000

202-00504  
 

14,488.6599.000

0.00

99.000

LF  

146.35000

0605 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 352.260

0.000

403-34871  
 

25,232.38352.260

0.00

352.260

TON 

71.63000

0610 *Temporary Bridge Deck 480.000

0.000

509-08120  
 

47,208.00480.000

0.00

480.000

SF  

98.35000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0302 K-18-FO 

0615 *Bridge Expansion Device (0-4 Inch) 99.000

0.000

518-01004  
 

31,875.0399.000

0.00

99.000

LF  

321.97000

0620 *Sawing and Sealing Bridge Joint 103.000

0.000

518-03000  
 

2,170.21103.000

0.00

103.000

LF  

21.07000

0625 *Concrete Class D (Bridge) (Special) 13.000

0.000

601-03041  
 

30,440.5413.000

0.00

13.000

CY  

2,341.58000

0630 *Reinforcing Steel (Epoxy Coated) 1,504.000

0.000

602-00020  
 

2,105.601,504.000

0.00

1,504.000

LB  

1.40000

CAT 157,500.20-0.25157,500.20CURRENT AMT0302 $ $ $

CAT NO0303 K-18-EJ 

0635 *Removal of Asphalt Mat (Planing) 3,540.110

-0.110

202-00240  
 

5,274.603,540.000

-0.16

3,540.000

SY  

1.49000

0640 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 433.690

0.000

403-34871  
 

31,065.21433.690

0.00

433.690

TON 

71.63000

0645 *Sawing and Sealing Bridge Joint 116.000

0.000

518-03000  
 

2,444.12116.000

0.00

116.000

LF  

21.07000

CAT 38,783.93-0.1638,783.93CURRENT AMT0303 $ $ $

CAT NO0304 K-18-EY 

0650 *Removal of Asphalt Mat (Planing) 1,715.330

-0.330

202-00240  
 

2,555.351,715.000

-0.49

1,715.000

SY  

1.49000

0655 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 198.340

0.000

403-34871  
 

14,207.09198.340

0.00

198.340

TON 

71.63000

0660 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

21,074.40120.000

0.00

120.000

LF  

175.62000

CAT 37,836.84-0.4937,836.84CURRENT AMT0304 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0665 Removal of Sidewalk 50.000

0.000

202-00200  
 

493.0050.000

0.00

50.000

SY  

9.86000

0670 Removal of Curb 20.000

0.000

202-00201  
 

448.0020.000

0.00

20.000

LF  

22.40000

0675 Removal of Curb and Gutter 33.000

0.000

202-00203  
 

298.6533.000

0.00

33.000

LF  

9.05000

0680 *Removal of Asphalt Mat 0.000

35.000

202-00220  
 

184.1035.000

184.10

35.000

SY  

5.26000

0685 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.000

L S 

468,316.98000

0686 *Rem Port Present Str 1.000

0.000

202-00495  
 

473,589.681.000

0.00

1.000

L S 

473,589.68000

0687 Rem Port Present Str (1) 187.000

0.000

202-00450  
 

15,895.00187.000

0.00

187.000

SY  

85.00000

0690 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

83.84000

0695 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

159.56000

0700 *Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

0.000

L S 

128,787.17000

0701 Provide Temporary Support 1.000

0.000

509-08100  
 

129,648.451.000

0.00

1.000

L S 

129,648.45000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0705 *Bearing Device (Type I) 18.000

0.000

512-00101  
 

25,921.2618.000

0.00

18.000

EACH

1,440.07000

0705 MATERIAL ALLOWANCE Bearing Device (Type I) 0.000

0.000

0.000.000

0.00EACH

961.11100

0710 *Bridge Expansion Device (0-4 Inch) 139.000

0.000

518-01004  
 

44,753.83139.000

0.00

139.000

LF  

321.97000

0710 MATERIAL ALLOWANCE Bridge Expansion Device  (0-4 Inch) 
(LF)

0.000

0.000

0.000.000

0.00LF  

161.58273

0715 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

801.99000

0715 MATERIAL ALLOWANCE Deck Pans 0.000

0.000

0.000.000

0.00CY  

67.90000

0716 Conc CL D (Bridge) 412.000

0.000

601-03040  
 

333,600.52412.000

0.00

412.000

CY  

809.71000

0716 MATERIAL ALLOWANCE Deck Pans 0.000

0.000

0.000.000

0.00CY  

67.90000

0720 *Concrete (Patching) 1.000

0.000

601-06100  
 

6,790.601.000

0.00

1.000

CY  

6,790.60000

0725 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.40000

0726 Reinf Steel (Epoxy) 80,311.000

0.000

602-00020  
 

114,041.6280,311.000

0.00

80,311.000

LB  

1.42000
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0730 *Transition Type 3G 0.000

3.000

606-01370  
 

4,076.553.000

4,076.55

3.000

EACH

1,358.85000

0730 MATERIAL ALLOWANCE Transition Type 3G 3.000

-3.000

0.000.000

-2,249.22EACH

749.74000

0731 End Anchor (Nonflared) 0.000

2.000

606-02003  
 

5,472.002.000

5,472.00

2.000

EACH

2,736.00000

0732 End Anchor Ty 3D 0.000

1.000

606-01340  
 

1,240.001.000

1,240.00

1.000

EACH

1,240.00000

0735 *Bridge Rail Type 10M 354.000

0.000

606-11030  
 

55,082.40354.000

0.00

354.000

LF  

155.60000

0735 MATERIAL ALLOWANCE Bridge Rail Type 10M 0.000

0.000

0.000.000

0.00LF  

72.00000

0740 *Fence Chain Link (Special) (84 Inch) 360.000

0.000

607-53185  
 

20,329.20360.000

0.00

360.000

LF  

56.47000

0745 *Concrete Sidewalk 37.000

0.000

608-00000  
 

2,243.3137.000

0.00

37.000

SY  

60.63000

0750 *Curb and Gutter Type 2 (Section II-B) 33.000

0.000

609-21020  
 

1,134.5433.000

0.00

33.000

LF  

34.38000

0755 *3 Inch Electrical Conduit (Plastic) 400.000

0.000

613-01300  
 

4,636.00400.000

0.00

400.000

LF  

11.59000

CAT 1,239,878.718,723.431,239,878.71CURRENT AMT0305 $ $ $
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PCN: 19654-BID    ESTIMATE RUN 11/15/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0306 K-18-EX 

0760 *Removal of Asphalt Mat (Planing) 356.630

0.370

202-00240  
 

531.93357.000

0.55

357.000

SY  

1.49000

0765 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 124.370

0.000

403-34871  
 

8,908.62124.370

0.00

124.370

TON 

71.63000

0770 *Bridge Expansion Joint (Asphaltic Plug) 84.000

0.000

518-01001  
 

14,752.0884.000

0.00

84.000

LF  

175.62000

0775 *Sawing and Sealing Bridge Joint 84.000

0.000

518-03000  
 

1,769.8884.000

0.00

84.000

LF  

21.07000

CAT 25,962.510.5525,962.51CURRENT AMT0306 $ $ $

CAT NO0307 K-18-GA 

0780 *Removal of Asphalt Mat (Planing) 817.680

0.320

202-00240  
 

1,218.82818.000

0.48

818.000

SY  

1.49000

0785 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 115.140

0.000

403-34871  
 

8,247.48115.140

0.00

115.140

TON 

71.63000

0790 *Bridge Expansion Joint (Asphaltic Plug) 76.000

0.000

518-01001  
 

13,347.1276.000

0.00

76.000

LF  

175.62000

0795 *Sawing and Sealing Bridge Joint 76.000

0.000

518-03000  
 

1,601.3276.000

0.00

76.000

LF  

21.07000

CAT 24,414.740.4824,414.74CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0800 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,193.561.000

0.00

1.000

EACH

19,193.56000

0805 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,109.381.000

0.00

1.000

EACH

26,109.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

11:27:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0810 Sanitary Facility 1.000

0.000

620-00020  
 

6,085.851.000

0.00

1.000

EACH

6,085.85000

CAT 51,388.790.0051,388.79CURRENT AMT0400 $ $ $

$ 6,418,037.55171,821.03$6,420,903.68$CURRENT AMTPROJECT TOTAL


